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Grant Number:
B-13-MS-01-0001

Grantee Name:
Birmingham, AL

LOCCS Authorized Amount:
$12,585,852.00

Estimated PI/RL Funds:

Obligation Date: Award Date:

12/15/2015

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$17,497,000.00

Disasters:

No Disasters Found

Declaration Number

Narratives
Disaster Damage:

On April 27, 2011, Alabama was hit by 62 tornadoes which took the lives of 248 people, damaged or destroyed 23,000 homes, and ruined
hundreds of other structures, including commercial, industrial and governmental structures. At least 2,794 of the damaged/destroyed homes
were located within the City of Birmingham, Alabama. Within 48 hours after the storms of April 27, 2011, City Building Inspection staff
completed a block-by-block assessment of damages to structures as a result of these storms. This assessment identified 1,859 structures in
the City of Birmingham that suffered structural damage. These structures included the above-referenced 2794 dwelling units (some structures
included multi-family residences), along with numerous commercial properties. The inspectors also assessed the percentage of damage to
each structure and recorded that data by street address. These damage estimates were then compared to Jefferson County Tax Assessor’s
records. By multiplying each property’s percentage of damage by the Tax Assessor’s valuation for the structure, it was determined that there
was a total dollar amount of physical damage to structures in the City of Birmingham of $44,200,166.75.
Two ‘waves’ of storms hit Birmingham on April 27th---one in the morning that moved in a west-to-east direction and damaged properties from
Five Points West, West End, Smithfield, Northside, East Birmingham, East Lake and Roebuck. The big storm—an F-4 tornado hit Birmingham
at about 6 pm on the 27th (see Attachment A). This second storm smashed into the Pratt City Community, and the Hooper City Neighborhood.
Over 2200 (83%) of the 2,794 homes damaged in Birmingham were damaged in the Pratt Community!
 

Recovery Needs:

In response to the needs identified in the Needs Assessment (above), the City’s Plan for Disaster Recovery focuses on the North Pratt
Neighborhood.
,

,
    •  North Pratt is the poorest neighborhood in the Community which experienced 83% of the damages from the April 2011 disaster
,
    •  North Pratt is the neighborhood that received the most damage to housing and infrastructure in combination
,
    •  The R/UDAT Plan identified the priority need for the City to re-build community facilities and to re-establish linkages between residents
and facilities (including transit) in a walk-able community
,
    •  North Pratt’s housing stock was heavily damaged and extremely underinsured. Many victims remain displaced to this day
,
    •  The reconstruction of infrastructure, public facilities and housing anticipated in this plan and future partial plans will ‘prime the pump’ and
foster an environment that sets the table for future re-building
,
,
Affirmatively Furthering Fair Housing:
a. Summary of Impediments to fair housing choice.
The Fair Housing Center of Northern Alabama conducted an analysis of impediments to fair housing choice under a contract with the City of
Birmingham in order to comply with HUD Regulations 24 CFR. With the input of several city departments, the real

Active

QPR Contact:Grant Status:
No QPR Contact Found

Grant Award Amount:
$17,497,000.00
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estate community, public housing, banking and insurance industry, the Fair Housing Center reports that the following eight impediments to fair
housing exist in Birmingham
1.
1. Lack of equivalent Fair Housing Law in Birmingham
2. Potential protected class discrimination in homebuyer lending market
3. Public policy implementation and lack of Fair Housing training often lead to misunderstanding in local housing initiatives
4. Continuum of care needs to continue to consider the need for permanent housing for the homeless
5. Lack of accessible units for persons with disabilities
6. Need for improved transportation
7. Rental issues for Hispanic, Latino and other protected class housing seekers
8. Declining property values
b. Identify actions taken to overcome effects of impediments identified:
In response to the four new impediments, the Fair Housing Center undertook the following actions in response to the impediments.
Impediment #1:Lack of equivalent Fair Housing Law in Birmingham
Fair Housing Center’s Actions:
1. The Fair Housing Center (FHC) and the local HUD area office investigate most of the fair housing complaints filed in the city. The FHC
investigates several hundred complaints yearly
2. The FHC has assisted the local HUD office and HUD in Washington DC in working with Alabama legislators to attempt to pass an
equivalent fair housing law. To date, those efforts have been unsuccessful.
Impediment #2:
Potential protected class discrimination in homebuyer lending market
Fair Housing Center’s Actions:
1. The FHC annually reviews HMDA data for local mortgage lenders
2. Training for lenders is provided either by contract or as part of the center's annual fair housing training
3. Conducted training for potential homebuyers
Impediment #3:
Public policy implementation and lack of Fair Housing training often lead to misunderstanding in local

Recovery Needs:

/p>
FairHng Center’s Actions:
1. The FHC continues to make available training to all housing providers and the general public through presentations at community and
neighborhood meetings, specific training for providers and printed materials for public distribution.
2. The FHC provides training for city officials and employees. Trainings are provided for city officials each year for the purpose of training new
persons. City Council members and/or their staff representatives attend the sessions.
Impediment #4:
Continuum of care needs to continue to consider the need for permanent housing for the homeless
Fair Housing Center’s Actions:
1. The FHC works with agencies that represent persons with HIV/AIDS such as AIDS Alabama Outreach and with groups that work with the
homeless and persons at risk of becoming homeless such as JCCEO and others.
Additionally, the City of Birmingham, in an effort to comply with HUD regulation 24 CFR 91.52(a), has undertaken several activities to promote
fair and equal housing opportunities for its citizens. The City has also continued its efforts to affirmatively further fair housing during PY 2012
as required at 24 CFR 93.52(a). Activities below will address many of the steps taken to provide access to equal housing choices. In the last
Analysis of Impediments to Fair Housing Choice study conducted by the Fair Housing Center of Northern Alabama, several impediments were
identified that the City continues to address. Below is a brief summary of the activities undertaken to address these impediments in an effort to
improve the quality of living for its citizens.During PY 2012, the City undertook the following actions to promote affirmatively furthering fair
housing as required under 24CFR 91.52(a) and 24CFR 570.904(c).
• The City continues to support the fair housing ordinance that they adopted on August 26, 1980.

• Through an agreement with the City, the fair housing center continues to provide education and outreach activities to the citizens of this area.

• The City of Birmingham has offered to the community several housing programs that would allow for repair. These programs continue to be
effective in assisting low to moderate income families.The 2012 Volunteer Rehab Program works in conjunction with Worldchangers
volunteers. Homes for the project are selected by Worldchangers. In addition, the Deferred Loan, Rehabilitation Loan and Critical Repair Grant
programs are designed to provide a means for eligible residents to bring their home up to City Housing Code standards.

• The City continues to financially support programs that offer housing counseling and other housing assistance. Agencies such as
Neighborhood Housing Services of Birmingham and Rising West Princeton all provide a variety of services. With homelessness being a
concern for the community, the City provides funding to organizations that provide assistance to this population.

• Homelessness is another issue that remains a concern. The City continues its commitment to support organizations that provide emergency,
transitional, and related services to the City’s homeless population. The City has in place its 10-Year Plan to End Chronic Homelessness.
Copies are available on line at www.birminghamal.govundertheCommunityDev

Recovery Needs:

elopmentDepartment link.

In summary, the City’s current efforts demonstrate the magnitude to which it is committed to improve living conditions and employment
opportunities for all. Cooperative agreements made with municipalities surrounding the City show that it is necessary for all to work together
for the good of the entire area. As a result of the April2011 tornadoes that devastated several
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$0.00

N/A

$6,975,175.52

$0.00

$0.00

$244,908.20

Total Obligated

$0.00

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$17,195,852.00

$0.00 $0.00

Match Contributed

     Program Funds Drawdown

To Date

$5,228,042.87

$8,085,852.00

$17,195,852.00

Overall

Program Income Received

$4,610,000.00

$0.00

On April 27, 2011, Alabama was hit by 62 tornadoes which took the lives of 248 people, damaged or destroyed
23,000 homes, and ruined

hundreds of other structures, including commercial, industrial and governmental structures. At least 2,794 of the
damaged/destroyed homes

were located within the City of Birmingham, Alabama. Within 48 hours after the storms of April 27, 2011, City
Building Inspection staff

completed a block-by-block assessment of damages to structures as a result of these storms. This assessment
identified 1,859 structures in

the City of Birmingham that suffered structural damage. These structures included the above-referenced 2794
dwelling units (some structures

included multi-family residences), along with numerous commercial properties. The inspectors also assessed the
percentage of damage to

each structure and recorded that data by street address. These damage estimates were then compared to Jefferson
County Tax Assessor’s

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$552,988.82

$0.00

Actual

Limit on Public Services

$0.00

70.36%
100.00%

Overall Benefit Percentage (Projected)

$947,773.77

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$2,624,550.00

Target

$3,499,400.00

Minimum Non-Federal Match

Overall Benefit Percentage (Actual)

Most Impacted and Distressed Threshold (Projected) $0.00$0.00

Birmingham communities, the City’s commitment to affirmatively further fair housing is ever more important in the rebuilding of this
city.Working closely with lenders and developers in re-designing communities will be amonumental, but reachable, task to ensure fair and
equitable housing opportunities for all.

$244,908.20 $6,975,175.52Total Funds Drawdown

Most Impacted and Distressed Expended $0.00 $0.00
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records. By multiplying each property’s percentage of damage by the Tax Assessor’s valuation for the structure, it
was determined that there

was a total dollar amount of physical damage to structures in the City of Birmingham of $44,200,166.75.

Two ‘waves’ of storms hit Birmingham on April 27th---one in the morning that moved in a west-to-east direction and
damaged properties from

Five Points West, West End, Smithfield, Northside, East Birmingham, East Lake and Roebuck. The big storm—an
F-4 tornado hit Birmingham

at about 6 pm on the 27th (see Attachment A). This second storm smashed into the Pratt City Community, and the
Hooper City Neighborhood.

Over 2200 (83%) of the 2,794 homes damaged in Birmingham were damaged in the Pratt Community!

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

R1DR2-Admin, R1Adminstration $0.00 $289,640.56 $289,640.56

R1DR2-Infrastructure, R1Infrastructure $0.00 $0.00 $0.00

R1DR2-Multi-Family Housing, R1 Multi-Family Housing $0.00 $2,150,000.00 $2,150,000.00

R1DR2-Planning, R1 Planning $0.00 $250,000.00 $250,000.00

R1DR2-Street/Rehab, R1Street/Rehab $0.00 $1,775,811.44 $1,775,811.44

R2DR2-Admin, R2Administration $2,275.93 $100,000.00 $100,000.00

R3DR2, Multi-Family Housing $37,711.64 $1,200,000.00 $1,102,822.33

R4DR2-Admin, R4Administration $0.00 $50,000.00 $50,000.00

R4DR2-Planning, R4Planning $3,282.66 $150,000.00 $114,491.12

R4DR2-Public Facilities/Imp, R4Public Facilities/Imp $200,332.49 $6,090,200.00 $998,767.98

R4DR2-Single-Family Housing Pratt City, R4Single Family $0.00 $4,682,400.00 $0.00

R5DR2-Admin, Administration $1,305.48 $322,000.00 $113,348.26

R5DR2-Planning, Planning and Management $0.00 $135,800.00 $30,293.83

5

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activities

R2DR2-Admin / R2AdministrationProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

N/A City of Birmingham

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$100,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R2DR2 - Admin

$2,275.93

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

09/01/2017

$0.00

To Date

09/01/2015

 (  )

$100,000.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administration for the grant.

Location Description:

710 20th Street North
Room 1000
Birmingham, Al 35203

Activity Progress Narrative:

R2AdminActivity Title:

Project Number:

R2DR2-Admin

Project Title:

R2Administration

$2,275.93     Program Funds Drawdown $100,000.00

$40,050.60$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

R3DR2 / Multi-Family HousingProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,200,000.00

Low/Mod City of Birmingham

Total Projected Budget from All Sources $1,200,000.00

$0.00

$1,200,000.00

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3DR2

$37,711.64

Apr 1 thru Jun 30, 2017

Activitiy Category:

N/A

02/03/2018

$0.00

To Date

02/03/2016

Direct ( HouseHold )

$1,102,822.33

Responsible Organization:

Affordable Rental Housing Under Way

Multi-Family HousingActivity Title:

Project Number:

R3DR2

Project Title:

Multi-Family Housing
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Match Contributed $0.00

$0.00

$0.00

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

To complete site development; to facilitate the closing of a loan from BBVA Compass Bank in the amount of 5.84m which will
complete the necessary  private financing for the balance of the project; to construct the first 10 units of 84 units to be placed in
service on the site.

Location Description:

1430 Pratt Highway, Birmingham, AL 35214

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$37,711.64     Program Funds Drawdown $1,102,822.33

$368,396.43$0.00Total Funds Expended

R4DR2-Planning / R4PlanningProject # / Title:

Grantee Activity Number:

Activity Status:

R4DR2-Planning

Activitiy Category:

R4PlanningActivity Title:
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Projected Start Date:

Benefit Type:

Overall

$150,000.00

N/A City of Birmingham

Total Projected Budget from All Sources

Match Contributed

$150,000.00

$0.00

$0.00

$0.00

$150,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$3,282.66

$0.00

$0.00

Apr 1 thru Jun 30, 2017

$0.00

$0.00

N/A

03/29/2018

$0.00

To Date

03/29/2016

Area (  )

$114,491.12

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

Planning of activities in response to the 2011 disaster.

Location Description:

Census Tract 11.00 and the surrounding affected disaster area.

Activity Progress Narrative:

Project Number:

R4DR2-Planning

Project Title:

R4Planning

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Plans or Planning Products 0

$3,282.66     Program Funds Drawdown $114,491.12

$0.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

R4DR2-Public Facilities/Imp / R4Public Facilities/ImpProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,480,200.00

Low/Mod City of Birmingham

Total Projected Budget from All Sources $1,480,200.00

$0.00

$1,480,200.00

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4DR2-Public Facilities/Imp

$200,332.49

Apr 1 thru Jun 30, 2017

Activitiy Category:

N/A

03/29/2018

$0.00

To Date

03/29/2016

Area (  )

$998,767.98

Responsible Organization:

Capacity building for nonprofit or public entities Under Way

R4Public Facilities/ImpActivity Title:

Project Number:

R4DR2-Public Facilities/Imp

Project Title:

R4Public Facilities/Imp

$200,332.49     Program Funds Drawdown $998,767.98
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Match Contributed $0.00

$0.00

$0.00

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

The City of Birmingham proposes to use the funds allocated to this activity toward the property acquisition, design, project
delivery and development of two Public Facilities in the CDBG-Disaster Recovery Area (Attachment-A).  The Public Facilities
are projected to be a Civic Building and a park located between the existing library, 509 Dugan Ave., Birmingham, Al. 35214,
and the proposed Civic Building.
The City of Birmingham also proposes to allocate $400,000.00 for the purpose of the construction of two storm shelters.

Location Description:

The proposed location for the facilities is in the Pratt City community near the Birmingham Public Library, Pratt City Branch, 509
Dugan Ave., Birmingham, Al. 35214, which is in the Presidentially-declared disaster area of Birmingham, Al.
The two storm shelters are inside Smithfield Estates Park, 1707-B Huntingdon Drive, Birmingham, Al. 35214, and inside Pratt
City Park, 1331 3rd Street, Pratt City, Al. 35214.  Both parks are located in neighborhoods that were severly damaged by the
2011 storms and are located in the Presidentially-declared disaster area of Birmingham, Al.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$251,032.50$0.00Total Funds Expended

R5DR2-Admin / AdministrationProject # / Title:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$322,000.00

N/A City of Birmingham

Total Projected Budget from All Sources

Match Contributed

$322,000.00

$0.00

$0.00

$0.00

$322,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5DR2-Admin

$1,305.48

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

05/01/2018

$0.00

To Date

05/01/2016

 (  )

$113,348.26

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

R5AdministrationActivity Title:

Project Number:

R5DR2-Admin

Project Title:

Administration

No Accomplishments Performance Measures

Accomplishments Performance Measures

$1,305.48     Program Funds Drawdown $113,348.26

$0.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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